Level 1 Timing

Wed 5/18/05
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D Task Name Duration Predecessors | | | | | | |
1 |coT 6.75 days
2 TOF to Ansley 6.75 days
3 IXFT 10.75 days
4 De-mux to XTRP 10.75 days 2
5 |XTRP 5.5 days 4
6 Process to Pre-FRE 5.5 days 4
7 Process to L1 Cal 2.5days 4
8 Process to L1 Muor 3days 4
9 |Calorimeter FE 11 days L \
10 TOF to FRAM 11 days V7772777777777 777 7777777777777 7
11 ]LV1 Calorimeter Trg 14.5 days y 4
12 Cable to DIRAC lat: 3.5days 10 V7777277774 3
13 Process to Pre-FRE 5.5 days 7,12 l
14 SumeEt to Pre-FREL 7 days 12 I ]
15
16 |LV1 Decision 1day
17 FRED processing 1day 6,13,14,43
18 |LV1 Decision Prop 12 days v
19 TSIXPT 4.5 days 17
20 to TRACER/FE 3 days 19 W77,
21 to SRC/SVX3 7.5 days 19 )
22
23 |cMU 13 days L 4 v
24 TOF to delta-t 10 days \
25 to match box 3 days 24
26 |CMX 20 days L 4
27 TOF to delta-t 17 days I il
28 to match box 3 days 27 —
29 |CMP 20 days 4 v
30 TOF to Primitive 17 days / L
31 to Pre-Match 3 days 30
32 |csP 8 days L v
33 TOF to gating 5 days 5
34 to Pre-Match 3 days 33 7% |
35 |CSX 8 days L v
36 TOF to gating 5 days
37 to match box 3 days 36 |
38 |CMP/CSP Pre-Match 1 day
39 CF&CC 1day 31,34
40 |Match Box 3days _—
41 Match (AM & LC) 1 day 8,25,28,37,3¢
42 MTSC 1day 41 \}:l
43 to Pre-FRED 1day 42
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